

		month	w/c		
NGM Pricing Consultation 2012/13 Timeline	August	06/08/12	Preliminary Consultation	NGM Develop Business Plan	NGM Develop Business Plan
		13/08/12			
		20/08/12			
		27/08/12			
	September	03/09/12	Pricing Consultation		
		10/09/12			
		17/09/12			
		24/09/12			
	October	01/10/12	Pricing Consultation		
		08/10/12			
		15/10/12			
		22/10/12			
		29/10/12			
	November	05/11/12	Pricing Consultation - Initial Proposals		
		12/11/12			
		19/11/12			
		26/11/12			
	December	03/12/12	NGM Deliver Initial Proposals to Regulator & Stakeholders for Review		
		10/12/12			
		17/12/12			
		24/12/12			
		31/12/12			
	January	07/01/13	NGM Develop & Deliver Final Proposals to Regulator and Stakeholders		
		14/01/13			
21/01/13					
28/01/13					
February	04/02/13	Regulator Considers Final Proposals & Commences Industry Consultation			
	11/02/13				
	18/02/13				
	25/02/13				
March	04/03/13	NGM Submit Final Proposals Stakeholder Consultation Feedback Session			
	11/03/13				
	18/03/13				
	25/03/13				
April	01/04/13	NGM Submit Final Proposals Stakeholder Consultation Feedback Session			
	08/04/13				
	15/04/13				
	22/04/13				
May	29/04/13	NGM Submit Final Proposals Stakeholder Consultation Feedback Session			
	06/05/13				
	13/05/13				
	20/05/13				
June	27/05/13	NGM Submit Final Proposals Stakeholder Consultation Feedback Session			
	03/06/13				
	10/06/13				
	17/06/13				
		24/06/13			

	NGM Develop Business Plan
	NGM Deliver Initial Proposals to Regulator & Stakeholders for Review
	NGM Develop & Deliver Final Proposals to Regulator and Stakeholders
	Regulator Considers Final Proposals & Commences Industry Consultation